
Project Purpose

 STATUS: Implementation Activities

Activity Status Overall Goal % Towards Goal Issues Point of Contact

1 Cover Crops/Small grain

458 acres of cover crops/1157 
acres of Small Grain 
Enhancement

6000 acres/yr. (cover 
crops and small grain 
enhancement)

22% of Cover crop 
goal 58% of Small 

Grain Enhancement 
No award of 319 grant by 
EPA, providing staff support 
for program at the SCD John Rhoderick

2 Oysters

77,588 bushels of shell 
planted on 5.6 acres with 5.6 
million oyster spat 10 acres of oyster bar 56.00% Charlie Frentz

3
Submerged Aquatic 
Vegetation (SAV)

9 sites were planted in Spring 
2005 to test survival, none 
were successful 10 acres  0.00%

Transplants did not survive; 
presently analyzing why; will 
continue to evaluate best 
potential locations for 
plantings Chris Heyer

 STATUS: Monitoring Activities
Activity Description Status Point of Contact

4 Non-Tidal
Ron Klauda, Niles 
Primrose

5 Non-Tidal

6 Tidal Chris Heyer

7 Tidal Chris Heyer
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5 sites in the Corsica were assessed using MBSS 
methods. 2 sites were surveyed for evidence of rare, 
threatened or endangered freshwater mussel 
species.
Interagency meetings occurred to coordinate 
monitoring activites (DNR, MDE)

Sampling program is being developed to 
determine distribution of freshwater mussels in 
Corsica.

Ongoing

Ongoing

Discussion ongoing whether to re-locate some 
monitoring instrumentation to existing oyster bars

MGS created bottom maps of Corsica to guide oyster 
and SAV restoration

Continuous water monitoring has been deployed in 
several locations

• The Corsica Watershed Project is a pilot program to develop best business practices and implement the processes, 
partnerships, assessment, and implementation tools needed to meet that threshold for restoring a single sub-watershed of the 
Chesapeake Bay. 

• The end point is to attain the new State water quality standards and remove the Corsica River from the Impaired Waters List 
(303(d) list) with an initial focus on nutrients and sediment, concurrent with planning and assessment to address the other 
impairments. 
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8 Tidal Chris Heyer

Test areas were planted with SAV in both 2004 and 
2005.  The 2004 test sites survived but did not return 
in 2005. The 2005 test sites failed due to poor water 
quality and perhaps other reasons-being investigated

Large scale restoration techniques are being 
developed.  Incorporating use of bottom mapping 
to target suitable areas
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 STATUS: Funding Activities 
Activity Description Status

Proposed Federal 
Budget

$6,000,000Enhancement to 
EPA's Budget targeted for the 
Corsica River Pilot Project Pending

9 Proposed State Budget

Corsica River Targeted 
Watershed Project State 
Budget 2007-2011 Pending

2007-2011 2007
Agency Needs Amount Requested Point of Contact Agency Needs Amount Requested Point of Contact

DNR - includes 4 
positions $6,501,455 Frank Dawson

DNR - includes 4 
positions $1,054,453 Frank Dawson

MDA - includes 2 
positions $1,450,581 John Rhoderick

MDA - includes 1 
positions $331,163 John Rhoderick

MDE - includes 2 
positions $10,895,525 Richard Eskin

MDE - includes 2 
positions $1,519,178 Richard Eskin

MDP - includes 1 
position $58,325 Tay Harris

MDP - includes 1 
position $58,325 Tay Harris

Total Budget Request 
for 2007-2011 $18,905,886

Total Budget 
Request for 2007 
ONLY $2,963,119

Activity Description Status
Amount 
Requested Funder Point of Contact

10 Grant Application Stormwater Management Awarded $100,000 Chesapeake Bay Trust John McCoy

11 Grant Application

Wetlands restoration, 
Stormwater management, 
Urban reforestation

Full proposal 
submitted 1/27/06 $1,000,000

National Fish and Wildlife 
Foundation John McCoy

12 Grant Application Tidal Wetlands

consideration delayed 
until next year pending 
reauthorization of 
funding $536,250 Army Corps of Engineers Kevin Smith

13 Grant Application Agricultural Strategy
Subimitted 8/05 still 
awaiting EPA award $212,998 U.S. EPA 319 program John Rhoderick

This project includes funding and staffing for upgrading an existing 
sewage treatment plants, managing stormwater runoff, stream and 
wetland restoration, implementing a variety of agricultural best 
management practices including cover crops and horse pasture 
management and evaluating the effectiveness of these practices.

These funds would be used for wetland restoration, stream restoration 
and riaprian buffer and reforestation activities.
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 STATUS: Coordination/Communication Activities

Activity Description Status Point of Contact
Corsica River Water 
Festival

Community based outreach 
event on the banks of the Planning tentative date 5/4-5/5 Elena Takaki

Activities Scheduled for February 2006
February 7th Project briefing with Region III EPA Water Division staff 
February 14th Corsica Implementers Meeting

Activities for Spring 2006
Chesapeake Bay Trust grant launch
319 grant awards expected
Restoration activities to begin on the Riggs Farm
Corsica River Water Festival in May

Governor Ehrlich Action Items
Approval of 2007 Budget Request for Corsica Targeted Watershed Project

Met with the Queen Anne's Soil Conservation District to brief the Board of Directors and the staff on the Project.

Met with the Director of Queen Annes's County Department of Public Works and Manager for Centreville seeking support for National Fish and Wildlife 
Foundation proposal.

Fourth implementation meeting - Attendance - 30 people representing  2 state agencies, the County, the Town of Centreville, 2 Universities, 4 NGO's and 
3 citizens.

Met with the Senior staff and County Administrator for Queen Anne's County to brief them on the project and seek continued support
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